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   Virginia Wireless E-911 Service Board
   Monthly Status Report

SPRINT PCS

Ned Awad
Sep-04

CMRS Provider Name:
For period:

Prepared by:

Shenandoah/Shentel 11/02 05/02 NCAS 10/20/2004 Handset
Amelia 10/02 03/03 NCAS 12/5/2004 Handset
Clarke/Shentel 07/03 08/03 NCAS 7/30/2003 Handset
Fredrick/Shentel 07/01 07/02 NCAS 7/30/2003 Handset
Hanover (County) 11/00 09/01 NCAS 8/4/2004 Handset
Isle of Wright (County) 10/01 04/02 NCAS 8/15/2004 Handset
Powhatan (County) 06/99 07/00 NCAS - SCC TBD Handset
Richmond (City) 06/99 07/00 NCAS - SCC 2/25/2004 Handset
Smyth 04/03 06/03 NCAS 12/3/2004 Handset
Warren/Shentel 06/03 08/02 NCAS 7/30/2003 Handset
Washington 02/03 06/03 NCAS 1/15/2004 Handset
Williamsburg (City) 12/00 01/02 NCAS 2/6/2003 Handset
Franklin 10/03 08/03 NCAS 4/23/2004 Handset
King George 03/03 09/03 NCAS 5/7/2004 Handset
Lunenburg 02/03 09/03 NCAS TBD Handset
Meclenburg 04/03 10/03 NCAS 8/16/2004 Handset
Poquoson 02/03 07/04 NCAS TBD Handset
Brunswick 04/02 01/04 NCAS 7/28/2004 Handset
Caroline 10/02 03/04 NCAS 8/18/2004 Handset
Farmville 10/02 TBD NCAS TBD Handset
Cumberland 09/03 TBD NCAS ` 11/5/2003 Handset
Essex 04/04 10/04 NCAS TBD Handset
Berkeley CO 09/04 NCAS 2/12/2005 Handset

Currently On-hold Status
Sprint PCS Market



Deployment
Status

   Virginia Wireless E-911 Service Board

Implemented Phase I
Implemented Phase I

Implemented Phase I & II
Implemented Phase I & II
Implemented Phase I & II
Implemented Phase I & II

Implemented Phase I
Implemented Phase I & II

Implemented Phase I
Implemented Phase I & II
Implemented Phase I & II
Implemented Phase I & II
Implemented Phase I & II
Implemented Phase I & II

In progress
Implemented Phase I & II

Implemented Phase I
Implemented Phase I & II

Implemented Phase I
PSAP not ready

Implemented Phase I & II
In progress
In progress


